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Infrastructure, environment, facilities

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, IL 60604-3507

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report (July 2007)

Dear Jim:

Attached is the fifth monthly progress report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is
submitted as per Section 7.1 of the Statement of Work (SOW) for the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial
Investigations/Feasibility Studies (Docket No. V-W-07-C-864).

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS of New York, Inc.

Michael J. Erickson, P.E.
Senior Engineer llI/Associate
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Copies:

Michael Berkoff, USEPA

Sam Chummar, USEPA

Paul Bucholtz, MDEQ

Bonnie Barnett, Esq., Drinker Biddle & Reath LLP
Steven Cook, Esq., Millennium Holdings, LLC

J. Michael Davis, Esq., Georgia-Pacific Corporation
Mellonie Fleming, Esq., Georgia-Pacific Corporation
Mark Tapp, Millennium Holdings, LLC

Paul Montney, P.E., Georgia-Pacific Corporation

L. Chase Fortenberry, P.G., Georgia-Pacific Corporation
Mark Brown, Ph.D., Georgia-Pacific Corporation
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #5, JULY 2007
Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

e OnJuly 3, the USEPA transmitted to ARCADIS BBL an agenda for the risk assessment framework
meeting on July 10.

e OnJuly 10, the USEPA and the KRSG met for additional discussion of the RA Framework and peer
review process.

e OnJuly 10, the USEPA replied to the Kalamazoo Environmental Council regarding their June 2007
letter recommending a modification to the SRI/FS AOC.

e OnJuly 18, the USEPA notified ARCADIS BBL via e-mail that the transition of the project to James
Saric as Remedial Project Manager (RPM) is now complete.

e The KRSG awaits the USEPA’s comments on the draft Multi-Area Field Sampling Plan (FSP), which
was submitted to the USEPA on April 25, 2007.

e The KRSG awaits the USEPA’s comments on the draft Conceptual Site Model (CSM), which was
submitted to the USEPA on June 21, 2007.

o The KRSG awaits receipt of the signed approval sheet from the final Multi-Area Quality Assurance
Project Plan (QAPP), which was submitted to the USEPA on June 29, 2007.

Data Collected and Field Activities Conducted During the Period
e No data were collected and no field activities were conducted during this period.
Laboratory Data Received During the Period
e No data were received during this period.
Problems
¢ No problems were encountered this reporting period.
Actions Taken to Correct Problems
e No activity.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #5, JULY 2007

Developments Anticipated During the Next Reporting Period

e On August 1, ARCADIS BBL is scheduled to submit to the USEPA a list of candidates for the position
of ecological risk assessment peer review manager.

e On August 3, ARCADIS BBL is scheduled to forward to the USEPA a list of supporting documents for
ecological risk assessment peer review.

e On August 8, ARCADIS BBL and the USEPA are scheduled to participate in a conference call to
discuss the ecological risk assessment peer review.

e ARCADIS BBL is planning to send access request letters in August for the upcoming SRI field
sampling activities.
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